

SPS-E012-81  
18 February 1981

MEMORANDUM FOR : Director of Data Processing  
FROM : [REDACTED] Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status Report for Week Ending 17 February 1981

25X1

1. SAFE

A. SAFE overview briefings were given on 11 and 12 February 1981 to personnel from the [REDACTED] and two staff members of the House Select Committee on Intelligence, respectively.

25X1

B. Documentation to be reviewed at the Preliminary Detailed Design Review (PDR) began arriving at the Consolidated SAFE Project Office on 17 February 1981. Documents received thus far include: System Reliability, Availability and Maintainability Document, Commercial Equipment Test Plan/Procedure, Development Specification for Wideband Communications (WBC) Bus Interface Unit (BIU), Wideband Communications Subsystem Interface Control Document and an updated System Design Specification. [REDACTED]

25X1

2. ADSTAR

Testing of the ADSTAR output system has been successfully completed and the system has been accepted. [REDACTED]

25X1